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UNITED STATES ENVIRORMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: November 3, 1995
Subject: North Shore Group Site, Chicago, Illinois

From: Steve Faryan, 0SC, U.S. EPA, Region S, EERB

To: Johnson, U.S. EPA, OSWER FAX 703-603-9107

Karl, Chief, U.S. EPA, EERB FAX 312-353-9176
Bruce, Chief, RS II, U.S. EPA, EERB FAX 312-353-917¢
Messenger, Chief, U.S. EPA, ES8S8 FAX 312-353-9176
Berman, U.S, EPA, ORC FAX 312-886-7160
. Ettleson, IEPA FAX 217-782-3258
Schuessler, City of Chicago FAX 312-744-5272
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POLREP No.: POLREP 2

Reporting Period: October 28, 1995 to November 3, 1995
Site No.: VE

Delivery Order No.: 5001-05-377 Smith Environmental
Response Authority: CERCLA Removal Action (Time Critical)
CERCLIS No.: Not Applicable

NPL Status: Not on the NPL

State Notification: IEPA Nctified

Action Memorandum Statug: Approved

Start Date: October 17, 19895

Site Information:

The North Shore Group site 1is an abandoned 4-story building
containing scattered containers of pesticides and solvents (see
polrep 1 for more detailed information).

Current Situation:

Removal activities continued throughout this reporting pericod.
Weather conditions throughout this reporting period: windy, some
rain, with temperatures ranging from 40°F to 60°F.

Removal Activities To Date:

Curing this reporting period, the construction of the transition
zone shed was completed. All containers in the basement were
staged and separated according to their various lab packing groups
{solids, liquids and aerosols). Inventorying of chemicals in the
basement was begun. S8taging of containers on the firgt floor was
begun. Security continued at the site during off-hours.:

Enforcement:

Motice Letters and information regquests have been mailed to the
former owners and operators of North Shore.
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Planned Removal Activities:

See POLREP 1.

Next Steps:

-- Stage, inventory, and overpack appropriately all containers
containing hazardous material,

-- Sample and hazard categorize unknown materials.

-- Digpose of all hazardous material.

-- Sample and remove underground stcrage tanks.

-- Continue off-hours armed security.

Key issues:
Large cuantities of asbestos remain in the building and will have
to be removed prior to demolition. U.S. EPA and the City of

Chicago will have to meet to discuss removal of this asbestos
material.

Coat Information:

Costs To Date Ceiling
ERCS Contractor $101, 064" $200, 000
TAT Contractor $ 8345 $ 17,500
U.S. EPA s 8727 $ 25,000

* ag of October 23, 1995
* as of November 1, 1995



